Contract: GS-00F-0019L
Task Order Number: EP-S7-12-05

EPA Task Order: 03 (Cherokee County HHRA)

SRC Project No.: FA558.003
Period covered by this invoice: 04/01/2014 —04/30/2014

MONTHLY PROGRESS REPORT
April 2014, TASK ORDER 03

FINANCIAL SUMMARY

Category Expenses Budget Percent
This period | Cumulative | Ceiling Funded Remaining | Complete’

Labor $4,179.94 | $8,570.76 $66,214.00 | $66,214.00 | 87% 13%

Travel n/a n/a n/a n/a n/a n/a

ODC $0.00 $0.00 $75.00 $75.00 100% 0%

Subcontracting | n/a n/a n/a n/a n/a n/a

t Based on funded budget

EXPLANATION OF ODCs

No ODCs were incurred in this reporting period.
SUMMARY OF ACTIVITIES
Task 1 — Project Planning and Support

Subtask 1.1 — Project Management
(0 Delivered the Monthly Progress Report.

Subtask 1.2 — Data Usability Evaluation

On April 9, SRC sent an e-mail overviewing progress on the status of the data usability

evaluation.
On April 16, SRC delivered the data usability memorandum to EPA.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox

Values)

i1 Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
1 Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
[ Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
Task has not begun.

Task 3 — Project Closeout
Task has not begun.
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DELIVERABLES SUBMITTED THIS MONTH

Task/Subtask | Deliverable Title Due Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ISSUES IDENTIFIED AND REMEDIAL ACTIONS TAKEN

None
ANTICIPATED ACTIVITIES FOR NEXT MONTH
Task 1 — Project Planning and Support

Subtask 1.1 — Project Management

0 Monthly progress reports will be delivered. Project management calls are anticipated to

continue.

Subtask 1.2 — Data Usability Evaluation
(1 Delivered 4/16.

Subtask 1.3 — Risk Assessment Workplan (CSM. Exposure Pathway ID. Exposure Factors and Tox

Values)
"I Task has not begun.

Task 2 — Baseline Human Health Risk Assessment
I Task has not begun.

Subtask 2.1 —Draft Baseline Human Health Risk Assessment
T+ Task has not begun.

Subtask 2.2 — Final Baseline Human Health Risk Assessment
' Task has not begun.

Task 3 — Project Closeout
7 Task has not begun.

ANTICIPATED DELIVERABLES FOR NEXT MONTH

Task/Subtask | Anticipated Deliverable Title Due Date Recipient
Date | Delivered
n/a None n/a n/a n/a

ESTIMATE OF SUBSTANTIAL LAGGING COSTS

None






